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The following is a report of activities with the WA-Trans Project since the 
Steering Committee met October 17, 2007. 
 
Puget Sound Pilot (Phase I): 
Translators: 
The translators out of WA-Trans for Pierce and King Counties and the Puget Sound 
Regional Council have been tested by Pierce and King Counties and by the Puget 
Sound Regional Council.  Pierce and King Counties still have to test the full two 
county data sets as so far they have only tested their own data translated back 
out.  We are in the process of documenting formal test plans that will assist with 
this for future pilots.  Puget Sound Regional Council tested the two-county data 
set and the agreement points, and in general their results were very favorable.   
 
Puget Sound Pilot (Phase II): 
Phase II of the Puget Sound Pilot is beginning.  We will begin trying to work with 
Kitsap County very shortly.  We are in the process of contacting them and asking if 
they would like to join the Pilot Advisory Committee.  We have gotten the USGS 
Grant money and have hired a contractor responsible for integration of COTS and 
development of utilities for WA-Trans where they are required.  Bob Grabhorn 
began work on the project last week.  He will work approximately half-time right 
now.  Bob will also focus on change management and maintenance processes for 
WA-Trans.  This was scheduled to be a One-Road function and partial funding for 
this may come from the One-Road, but there is a need to solidify these processes 
soon so we can maintain WA-Trans data for various opportunities to illustrate the 
value of WA-Trans. 
 
We will not be able to work on developing data for Snohomish County without more 
funding.  The Traffic Safety funds we had earmarked for that effort will not be 
available this year or at least for several months.  There has also been some 
discussion that maybe those funds (when we get them) could be better leveraged 
for a statewide implementation.  We have to work with the Traffic Safety 
Commission on that, but it is possible we could change priorities. 
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One-Road Pilot Phase I: 
 
Portals: 
We have established a contract with Safe Software Inc. for Spatialdirect which 
will be the server based translation software (FME for servers) that will be part 
of the portals and some other support services.  We have established a public 
private partnership contract with Latitude Geographics Ltd. to use their 
GeoCortex Essentials software. The initial install of the Data user portal will occur 
the week of February 11-15.  This install will result in a working portal with basic 
out of the box functionality.   While Latitude is customizing Geocortex Essentials 
to meet our requirements we will be testing the basic software on the WSDOT 
infrastructure. 
 
Resources 
Central Washington University has started conflation work with Walla Walla data 
applying the mile post LRS data to the county line work.  CWU is attending a Safe 
Software FME software training sponsored by WA-Trans this week.  Safe 
Software developed a framework to be used for translations that has been 
rigorously tested.  The FME training was an excellent test of the framework that 
exposed several things needing work by Safe.  CWU is ready to use this framework 
in their work on the One-Road Pilot. 
 
Participation 
California has joined the Transportation Pooled Fund Study and committed 
$90,000 to the study.  That should be very helpful.  We are working with our 
existing partners to get more funding from them as well.  Oregon has verbally 
committed an addition $70,000 over two years. 
 
Statewide Implementation Plans: 
We have scheduled a meeting with the WSDOT geodata stewards to discuss using 
them as a resource to begin an inventory of what organizations have what data 
across the state.  That will help us estimate the amount of effort as we move 
forward. 
 
We are working with Ian Von Essen to apply for a CAP Grant to support extending 
the work done with transportation data in Pend Orielle County to other counties 
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around Spokane County.  Ian would work on the data development using a WA-
Trans based database and WA-Trans would be responsible for building translators 
into WA-Trans and making sure the Mobility data was attached to the 
transportation data.  Tami travels to Spokane for this meeting on the 12th to spend 
the 13th working with Ian on the proposal. 
 
Communication and Participation: 
Christina Evanoff has left Sound Transit so at this point we do not have a transit 
representative on the Steering Committee.  Jeff Foisy has replaced Tim Young 
from Washington Department of Fish and Wildlife.  Also Bob Grabhorn has joined 
the WA-Trans team as described earlier. 
 
Next Meeting: 
The next meeting is scheduled for May 8 in Olympia. 


